Python Mastery Roadmap - Timeline

As it is fed into Lumora · 25 Oct 2026 to 30 Sep 2027 · about 536 study hours (~11 h/week)

1. The 8 phases

Phase	Starts	Deadline	Hours	Focus
1 Python foundations	25 Oct 2026 (day the account opens)	30 Nov 2026	55	Variables, loops, strings, collections, functions
2 Functions, files, OOP	1 Dec 2026	31 Dec 2026	50	Modules, exceptions, files, classes, generators
3 Core DSA	1 Jan 2027	31 Jan 2027	50	Big-O, hashing, sorting, two pointers, stacks, linked lists
4 Advanced DSA	1 Feb 2027	31 Mar 2027	95	Recursion, trees, heaps, greedy, graphs, DP
5 SQL and data	1 Apr 2027	30 Apr 2027	48	SQL, MySQL, NumPy, pandas, visualization
6 Advanced Python, FastAPI	1 May 2027	30 Jun 2027	95	Decorators, testing, FastAPI, REST, auth
7 Git, Linux, Docker	1 Jul 2027	31 Jul 2027	48	Tkinter, Git, Linux, Docker, CI, deployment
8 Interview prep, capstone	1 Aug 2027	30 Sep 2027	95	Timed DSA, SQL, mocks, capstone

2. Everything due, by date

Date	What is due	Items
30 Nov 2026	Phase 1 deadline, 2 milestones, Project 1 (Personal Finance CLI)	4
31 Dec 2026	Phase 2 deadline, 2 milestones, Project 2 (Inventory & Billing), DSA 30-50 problems	5
31 Jan 2027	Phase 3 deadline, 2 milestones	3
28 Feb 2027	Project 3 (DSA Visualizer)	1
31 Mar 2027	Phase 4 deadline, 2 milestones, DSA 110-150 problems	4
30 Apr 2027	Phase 5 deadline, 2 milestones, Project 4 (Financial Data Analyzer)	4
30 Jun 2027	Phase 6 deadline, 2 milestones, DSA 180-240 problems	4
31 Jul 2027	Phase 7 deadline, 2 milestones, Project 5 (Finance REST API)	4
25 Sep 2027	Final interview simulation	1
30 Sep 2027	Phase 8, master goal and DSA goal deadlines; 2 phase milestones; Project 6 (Capstone); DSA 250-340 problems	8

Red rows are the busiest dates (4 or more items on one day).

3. Why the dates feel crowded

• Almost everything is due on the last day of a month; 30 Sep 2027 has 8 items at once.

• Each phase's milestone, its 80% test and its project share one date.

• Project 3 (Tkinter visualizer, due 28 Feb) comes before Tkinter is taught (Phase 7, July).

4. Proposed spread (not applied yet)

Item	Now	Proposed
Phase milestone	Phase end	1 week before phase end
80% assessment	Phase end	2-3 days before phase end
Projects	Phase end	About 5 days before phase end
DSA checkpoints	Month end	Mid-month
Final interview simulation	25 Sep 2027	20 Sep 2027
Tkinter / Project 3	Tkinter July, project Feb	Move Tkinter earlier, or Project 3 after Phase 7